
sz 
de max/mis, Inc. 

Via Electronic Mail 

January 13, 2017 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W . Jackson Blvd. 
Chicago, IL 60604-3590 

450 Montbrook Lane 
Knoxvllle, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
December 2016 Monthly Progress Report #032 

Dear Ms. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the December 2016 monthly 
progress report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 
691-5052. 

Sincerely, 
de maximis, inc. 

1/JJ#I 
Bennie L. Underwood 
Project Coordinator 

BLU/MHS/ 
Enclosure 
cc: (via e-mail) 

Nick Cooper, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 
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MONTHLY PROGRESS REPORT - #032 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: December 2016 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• During the reporting period discussions continued between representatives for 
the Gary Development Landfill Site Group (Respondents) and the Grand Trunk 
Western Railroad Company (aka Canadian National Railroad) concerning access 
for the installation and sampling of groundwater monitoring well MW04S. 

• With a letter dated December 9, 2016, the Respondents notified the United 
States Environmental Protection Agency (EPA) and the Indiana Department of 
Environmental Management (IDEM) that Safety Kleen of Dolton, IL had been 
selected for the off-Site transportation and disposal of liquid investigation derived 
waste (IDW). The disposal facility would be Liquid Environmental Solutions of 
Chicago, IL. Also, Krause Surveying, Inc. was selected to perform the site 
boundary and monitoring point surveying activities. EPA provided its approval of 
the proposed contractors via email correspondence dated December 9, 2016. 

• Monitoring points, pond staff gauge and two river elevation monitoring points 
were surveyed by Krause Surveying on December 13, 2016. The Site boundary 
was surveyed on December 21, 2016. 

8. SAMPLING AND TESTING ACTIONS AND RES UL TS 

• The sampling of newly installed soil gas probes (AS01, AS03, AS04, AS06, and 
AS07) was successfully performed on December 5 and 6, 2016. 

• A second round of groundwater water level measurements was collected on 
December 21, 2016. 

• On December 28, 2016, composite sampling of the liquid IDW drums was 
performed for the purpose of disposal profiling. 
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CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 
SIGNIFICANT ACTIVITIES / DELIVERABLES 

• Complete access agreement with Grand Trunk Western Railroad Company, and 
contingent upon execution of an access agreement, re-mobilize the drilling 
subcontractor and install groundwater monitoring well MW04S. Site preparation 
for ingress/egress from the landfill directly to the off-Site location will tentatively 
be performed by RW Collins in January 2017. 

• In conjunction with constructing access to install well MW04S, and as discussed 
with EPA, some effort will be made to dress up and improve portions of interior 
roads on site. 

• During the week of January 9, 2017, and pursuant to Section 3.5.5.2 of the RI/FS 
Work Plan, conduct the waste boundary evaluation (test pits). 

• Once analytical results are available, Safety Kleen will complete a waste profile, 
and contact the Respondents to arrange pick-up of the liquid IDW drums for 
transportation and disposal at the EPA approved facility. 

• Provide laboratory data packages to EPA for remedial investigation related 
samples collected through November 2016, in PDF format and Region 5 
database file structure format. This will include surface water and sediment from 
the northern pond and the offsite background pond, groundwater from temporary 
and permanent wells, sediment from the wetlands, surface and subsurface soils, 
and surficial geotechnical samples. 

• The second quarterly groundwater sampling event is tentatively scheduled for the 
week of February 6, 2017. 

• Continue validation of laboratory analytical data. 

• Begin preparation of water level contour maps. 
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 
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• Given access issues associated with the planned installation of an off-Site 
monitoring well, EPA requested that the updated project schedule be re­
submitted once access to groundwater monitoring well MW04S location is 
secured. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 


